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Explanation for 2007 Pipeline Budget for Libby Asbestos Mine
Operable Unit 3

Note: Negotiations with W.R. Grace are occurring to develop an AOC for RI/FS
work to be conducted. Issues with bankruptcy limit Grace from conducting work
that is not on their property. All ecological risk for the Site, including Rainy Creek
and Kootenai River, will be conducted under OU3.

1. Expand ambient air program to include mine
a. Revise existing ambient air SAP to incorporate DQOs specifically for
the mine
b. Install new ambient air monitors and sample for one year
c. Include analytical costs (4th Qtr '07 - 4th Qtr '08)
d. Total estimate - $300,000

2. RI work anticipated to be conducted through December 2007 (15" Qtr '08)
a. Literature search to support eco-risk assessment and data use-ability
review of existing data complied from W.R. Grace, State, Forest
Service, and EPA sources (3rd Qtr '07)
b. Development of preliminary Conceptual Site Model (CSM) for human
health and ecological receptors (4th Qtr '07)
c. Development of sampling and analysis plan for screening-level
sampling to refine CSMs (4th Qtr '07)
d. Oversight of SAP implementation by PRP (4th Qtr '07)
Development of draft RI work plan
f. Total estimate - $310,000

o

Estimate Summary

1. Ambient Air -$300,000
2. Initiation of OU3 RI - $310,000

Total 2007 request for OU3 - $610,000
Note - Request of $610,000 needed starting in 3rd quarter 2007

This is estimated to cover our needs through 1st quarter 2008.
Anticipate request for 2008 fo be more extensive and focus on RI development.
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